\
sk{h EORGES

RIVER
COUNCIL

KEMPT FIELD

PLAN OF MANAGEMENT
Final (October 2017)




Kempt Field
Plan of Management &

Masterplan

Department of Planning & Environment

(Office of Strategic Lands)

with

Georges River Council

The Kempt Field Plan of Management and Masterplan (October, 2017)
has been adopted by Council on 27 November 2017 under the
provisions of the Local Government Act 1993.

Owners Consent issued by the Department of Planning & Environment
by letter dated 24 April 2018.

Kempt Field Plan of Management (October 2017) Page 2



Table of Contents

1. 1] 8 o T 0T o3 4o o 4
What is @ Plan of ManagemeENT...........ccoviiiririereiiiieeeesesest ettt e 4
Land to which this Plan of Management APPLIES .........ccoererereieinininresereeeeeee e 4
BACKGIOUNG ...ttt b s e ettt nbesa b e 5
Objectives of this Plan of ManagemeNt .............cccceieieeiiceeieceeeee et se e 5

2. Strategic and Legislative FrameWOorK .....ccccceeeeeeriiccccsiseeeeeeessscsssssenneesesssssssssnsssnens 6
Local Government ACt 1993 ..ottt 6
Environmental Planning INSIUMENTS .......cc.ooeiiiiieiiinseseseeeeee e 8
Georges River Council Plans, Strategies and POIICIES ........c.cccceoveirinenencnerieieeeeneseeeeeen 9

3. Description Of KEMPL FIEld ...uueeriiiiiiiiiiirinnnreeiiiiicssssennreeesssssesssssnseessssssssssssnsssesses 15
LoCation & Sit€ DESCIIPLION.......cciceeticeetecteete ettt et ste et e st te s e be s e et e sbeesaesbeeraenbesrnenns 15
SIE HISTOIY .ottt e et e et e st e e saesbesbeestesteessenbesseansesbeensesteeseans 16
Land Ownership & ManagemMENt ...........coiieecieieeietiee ettt et s beeraebesreenns 17
PEIMITEET USES ...ttt bbbttt b bbb e et ese b nbe e nan 18
Description and Condition Of LANG ........cccooivirieieiiieireresesteeeeeeese e 19

4, Preparing the Plan of Management.......eeeeiiiiicrinnnnnneeeniinicnnnenseesesssesssssssssseses 26
The PIaNNING PIrOCESS ....c.viiuieieieceee ettt ettt te et ste v e be s e e tesbeenbesteesaentesasensessesneas 26
Kempt Field MaStEIPIAN ........oovieeeeeeeee ettt st ettt e ra e be s rnenes 27
CommMUNILY CONSURALION ......cviiiiieiieieiesieee ettt ettt te e s e s re e s e sesseesesseessesreeseens 27

5. Management Of KEMPL FIeld ....iiiiiiiiieinrerrieieiiicsssnenereeesessscsssnnnseesessssssssssnnnseenes 30
VISION STALEMENT ...ttt 30
DESIGN PrINCIPIES. ...ttt ettt sttt e e st e et e b e s beeas e besteenbesbeensesteeseentesreenns 30
Kempt Field MaSsterplan ZONES ...ttt et st ra e s 31
INAICALIVE COSHING ....uveviitieieiteeecte ettt ettt s te et e s be e e e st e s be et e steeas e beessentesbeensesteesaentesseenes 36
ACTION PIAN ..ottt bbbttt 37
Program for IMplemMeENntatioN ..........cccieieriieecere et re s e ereenes 47
Review of this Plan of ManagemeENnt...........cccceiiiieiineeiiseeesie et 49

Attachments

Attachment 1. Kempt Field Masterplan (October 2017)

Attachment 2: Landscaping Species List

Kempt Field Plan of Management (October 2017) Page 3



1. Introduction

What is a Plan of Management

A Plan of Management is a document that provides a clear set of guidelines for the
short and long term management of land that is owned or managed by Council. A
Plan of Management outlines how a park or reserve will be used, improved and
managed in the future. It identifies Council’s goals and objectives for the land and
establishes the overall direction for planning, resource management and
maintenance of the land.

A Plan of Management is accompanied by a Masterplan which shows the proposed
physical changes to the park or reserve. It allows Council to set priorities when
preparing Works Programs and related budgets.

The Plan of Management has been prepared in accordance with Chapter 6 of the
Local Government Act 1993 and in consultation with the Department of Planning and
Environment (Office of Strategic Lands).

Land to which this Plan of Management Applies

The Kempt Field Plan of Management applies to a 3.173 hectare site on the eastern
edge of the Hurstville City Centre, fronting Durham Street and bounded by Roberts
Lane to the east, the lllawarra Rail Line to the south and the “East Quarter”
development to the west. The site comprises Lot 1 in Deposited Plan 596535 which
is known as 75 Durham Street, Hurstville as shown in Figure 1 below.

Figure 1: Kempt Field and Surrounds (Source: Six Maps NSW)
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Background

Kempt Field is a public park, and a public reserve under the Local Government Act
1993, which is owned by the NSW Planning and Environment Commission (Office of
Strategic Lands within the NSW Department of Planning and Environment) and
which Georges River Council (former Hurstville City Council) has the care, control
and management.

On 16 June 1978, the Site was resumed under the Public Works Act, 1912, for the
purposes of the State Planning Authority Act, 1963 for the “purpose of promoting and
co-ordinating town and country planning and securing the orderly and economic
development and use of the said land, and in particular for open space purposes and
that the said land is vested in the New South Wales Planning and Environment
Commission”.

On 29 September 1978, it was notified in the Government Gazette that the land was
placed under the care, control and management of the Council of the Municipality of
Hurstville for use only as a public park, public reserve or public recreation area for
active recreational purposes. The land is described as follows:

“All that piece or parcel of land fronting Durham Street, Roberts Lane and
the lllawarra Railway Line at Hurstville, in the Municipality of Hurstville,
Parish of St George and County of Cumberland, being Lot 1 in Deposited
Plan 596535, having an area of 3.173 hectares or thereabouts and being
part of the land comprised in Certificate of Title, volume 13032, folio 250,
excluding thereout that interest as regards part of the Iland
abovementioned created by Covenant in Transfer No. B607224”.

The primary reason for preparing the Plan of Management is to ensure that
developments and improvements in Kempt Field are relevant to the community’s
sports and recreational needs (both current and future). In 2016, Council
commissioned independent landscape architects to prepare a Masterplan for Kempt
Field; the landscape improvements within this Plan of Management reflect those in
the Masterplan and address the comments raised during the public exhibition of the
Plans.

The Plan of Management has been prepared under the provisions of the Local
Government Act 1993 and provides the statutory requirements, clear guidelines and
designation of areas, to enhance the use of Kempt Field by all the community and
minimise any conflict between existing and future user groups.

Objectives of this Plan of Management

The key objective of the Plan of Management is to ensure that Kempt Field retains
its use as an area of active open space while providing increased opportunities and
improvements in passive recreation (eg walking paths, picnic and BBQ areas,
children’s playground and dog off-leash area). This has been achieved in the
Masterplan which outlines the design issues and provides a concept design for
Kempt Field’s future that includes the comments raised during the community
consultation during July/August 2017.
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2. Strategic and Legislative Framework

Local Government Act 1993

The NSW Local Government Act 1993 provides the legislative framework for
Council’'s operations and emphasises Council’'s responsibility to actively manage
land and to involve the community in developing the strategy for management.

Kempt Field is classified as “community land” under the Local Government Act 1993
and must be used and managed in accordance with the Plan of Management
applying to the land. The Local Government Act 1993, Division 2 Use and
Management of Community Land provides for the preparation, consultation and
finalisation of Plans of Management.

Under Section 36(3) of the Local Government Act 1993 a Plan of Management for
community land must identify the following:

a) The category of the land,

b) The objectives and performance targets of the plan with respect to the
land,

c) The means by which the council proposes to achieve the plan’s objectives
and performance targets,

d) The manner in which the council proposes to assess its performance with
respect to the plan’s objectives and performance targets,

and may require the prior approval of the council to the carrying out of any
specified activity on the land.

Under Section 36(3A) a plan of management that applies to just one area of
community land:

a) mustinclude a description of:

0] the condition of the land, and of any buildings or other
improvements on the land, as at the date of adoption of the plan
of management, and

(i) the use of the land and any such buildings or improvements as at
that date, and

b) must:

0] specify the purposes for which the land, and any such buildings or
improvements, will be permitted to be used, and

(i) specify the purposes for which any further development of the
land will be permitted, whether under lease or licence or
otherwise, and

(i) describe the scale and intensity of any such permitted use or
development.

The Plan of Management and the accompanying Masterplan describe the condition
of Kempt Field and address the requirements above.
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Under Section 36(4) of the Act land is to be categorised as one or more of the
following:

a) anatural area,

b) a sportsground,

c) apark,

d) an area of cultural significance,
e) general community use.

Kempt Field is used for the multiple purposes of park, general community use and
sportsground which have the following core objectives:

Parks are land used mainly for passive or active recreational uses. Under Section
36G of the Act, the core objectives for management of community land categorised
as a park are:

a) to encourage, promote and facilitate recreational, cultural, social and
educational pastimes and activities, and

b) to provide for passive recreational activities or pastimes and for the casual
playing of games, and

c) to improve the land in such a way as to promote and facilitate its use to
achieve the other core objectives for its management.

General community use is land made available for public use. Under 361 of the Act,
the core objectives for management of community land categorised as general
community use are to promote, encourage and provide for the use of the land, and to
provide facilities on the land, to meet the current and future needs of the local
community and of the wider public:

a) in relation to public recreation and the physical, cultural, social and
intellectual welfare or development of individual members of the public;
and

b) in relation to purposes for which a lease, licence or other estate may be
granted in respect of the land (other than the provision of public utilities
and works associated with or ancillary to public utilities).

Sportsground is land used or proposed to be used primarily for active recreation
involving organised sports of playing of outdoor games. Under Section 36F of the
Act, the core objectives for management of community land categorised as a
sportsground are:

a) to encourage, promote and facilitate recreational pursuits in the
community involving organised and informal sporting activities and
games, and

b) to ensure that such activities are managed having regard to any adverse
impact on nearby residences.

Section 37 of the Act (Requirements of plans of management for community land
that is not owned by the Council) also applies to the Kempt Field site and states that
the Plan of Management:
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a) Must identify the owner of the land, and

b) Must state whether the land is subject of any trust, estate, interest,
dedication, condition, restriction or covenant, and

c) Must state whether the use or management of the land is subject to any
condition or restriction imposed by the owners, and

d) Must not contain any provisions inconsistent with anything required to be
stated by paragraph (a), (b) or (c) above.

This description is included in Section 3 of the Plan of Management.

The requirements for consultation and public notice, landowner notification and
adoption of plans of management are contained in Sections 38 to 40 of the Act.

Environmental Planning Instruments

Hurstville Local Environmental Plan 2012

Kempt Field falls within the land to which the Hurstville Local Environmental Plan
2012 (“LEP 2012”) applies and the following provisions are relevant:

Land Use Zone: RE1 Public Recreation which includes as zone objectives:

o To enable land to be used for public open space or recreational purposes.

o To provide a range of recreational settings and activities and compatible land
uses.

o To protect and enhance the natural environment for recreational purposes.

The Land Use Zone Table includes the following land uses:

Permitted without Environmental facilities, environmental
consent: protection works, roads.

Permitted with Building identification signs, business
consent identification signs, child care centres,

community facilities, information and
educational facilities, kiosks, markets,
recreation areas, recreation facilities
(indoor), recreation facilities (outdoor),
respite day care centres, restaurants or
cafes.

Prohibited All development not specified above.

Table 1: Hurstville LEP 2012 RE1 Public Recreation Zone — Table Extract

There is no minimum subdivision size, maximum building height or maximum FSR
identified for Kempt Field, consistent with all RE1 Public Recreation zoned land. The
site is not identified as containing “acid sulfate soils” and is not identified as a
“heritage item” in the Hurstville LEP 2012.
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State Environmental Planning Policy (Infrastructure) 2007 (“Infrastructure SEPP”)

The Infrastructure SEPP assists the NSW Government and local councils by
simplifying the process for providing infrastructure, including public recreation. The
SEPP includes specific planning provisions and development controls for 25 types of
infrastructure works or facilities, including parks and other public reserves.

Division 12 (Parks and other public reserves) of the Infrastructure SEPP applies to
public reserves as identified by the Local Government Act 1993. Kempt Field is a
public reserve for the purpose of the Act, and therefore the provisions of the
Infrastructure SEPP apply.

Georges River Council Plans, Strategies and Policies

Hurstville Community Strategic Plan 2025

Georges River Council is currently working with the community to develop a draft
Community Strategic Plan to be ready for the new Council to consider following the
Local Government elections in September 2017. The current Hurstville Community
Strategic Plan 2025, which relates to the site, includes four (4) pillars:

o Social and Cultural Development: Creating a diverse, harmonious and inclusive
City that provides a range of social, cultural, educational and leisure
opportunities. Issues relevant to Kempt Field include:

Al Crime and Anti-social Behaviour - Reducing crime and anti-social behaviour
(including vandalism and graffiti).

A5 Recreation and Sporting Facilities - Improving recreation and sporting
facilities (including ground conditions, seating, signage and lighting) as well as
parks and open spaces (such as natural bushland).

o Environmental Sustainability: Protecting and improving the City’s natural and
built environments and cultural assets for the health, well-being and benefit of
current and future residents. Issues relevant to Kempt Field include:

B1 Environmentally Sustainable Practices - Adopting and promoting
environmentally sustainable practices (such as saving water/energy, improving
water quality in creeks, and biodiversity).

o Economic Prosperity: Increasing levels of income and capital, and distributing
this wealth to the community in the form of local facilities, services and jobs.
Issues relevant to Kempt Field include:

C1 Town Planning - Addressing town planning issues that result from an
increasing population.

o Civic Leadership: A highly effective, efficient and accountable organisation
which engages with the community to provide responsive and relevant
services. Issues relevant to Kempt Field include:
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D1 Customer Communications - Customer focused communication, informing
and raising general awareness of Council activities and making resources
accessible, relevant and timely on activities, services, policies and plans.

D2 Community Engagement — Facilitating good communication and
relationships with businesses and residents. Developing a framework that
facilitates the engagement process. Promoting the benefits and value of proper
engagement.

D3 Financial Stability - Stable and healthy financial portfolio which is resistant
to financial and economic volatility. Prudent financial management and
enhanced overall efficiency and delivery of facilities and services.

D4 Governance - Open and transparent form of Government. Minimise risk to
the organisation. Highly skilled and well-resourced staff. Unified and cohesive
approach via strategic alliances with other Government stakeholders,
businesses, etc.

The preparation of the Plan of Management, design of the Masterplan and the
associated Action Plan has been developed to reflect the key issues identified in the
Community Strategic Plan, and the four (4) pillars above.

Hurstville Open Space, Recreation, Community & Library Facilities Strateqgy (June

2010)

The Strategy provides a strategic review of the former Hurstville’s broad open space,
recreation, community facility and library current needs and develops strategies for
the future update and improvement of existing facilities and new facilities (where
necessary). The Strategy provides a framework for the planning and provision of
open space, recreation, community facilities and library to the year 2031.

The Guiding Principles of the Strategy which relate to Kempt Field are to ensure:

o Quality assets: Provision of facilities of a high standard and a size that directly
respond to needs.

o Size and scale: Provision of larger spaces and places which cater for a wide
range of needs rather than small, stand-alone community buildings, one code
sports facilities or recreation venues spaces that serve neighbourhoods.

o Location: Close to transport, shops and other places where people already
gather and are easy to access.

o Co-Location: Clustering together different services and facilities including open
space is intended to enhance both coordination among services and
convenience for clients who can access multiple services from a single point of
contact.

o Multipurpose and multi-function: Provision of facilities that can be used for a
number of different purposes by different people.

o Reuse and Adaptability: Transforming underutilised places and spaces where
older style buildings and spaces were often designed and built for one purpose.
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o Place Making & Community ldentity: Spaces and places as focal points for
community activity.

o Community Building & Social Gathering: Provision of places for neighbours
to meet each other, take part in activities and form the bonds of the community.

o Partnerships: Council could team up with schools, community organisations or
the private sector to provide facilities.

o Sustainability: Considering the short and long term design, delivery and
management of facilities and service so that all aspects of sustainability are
equally important.

o Facility Hierarchy: Enhancing and/or creating facilities that serve the
community at an appropriate scale.

o Equitable distribution: Respond to the suburbs and areas that need facilities
to cater for increased population.

This Strategy recognises the need to provide open spaces and facilities that cater for
varying numbers of people depending on location and proximity to growth areas, and
provides the following classifications which form a hierarchy assist determining and
encouraging equity of access to a range of services and facilities.

The Strategy notes that Kempt Field is an area of existing open space that has the
potential to be upgraded to Neighbourhood Open Space and Recreation facilities
within the Hurstville area. Neighbourhood level open space and facilities cater for
sub-district catchments such as suburbs and neighbourhoods. Typically such areas
include play areas, sometimes with a separate area for senior play (6-12 age group)
and areas for informal sport and recreation such as areas of open grass. These
parks attract greater level of use and encourage purpose visitation (longer stays) and
therefore include appropriate amenities such as toilets, car parking (usually on the
park side of the street) and areas for family picnic and social gatherings. Key
elements include:

o Play opportunities, such as passive areas for informal ball games, grass
mounding, natural areas,

Playground,

Basic amenities such as seating, footpaths, shelter and./or shade, litter bins,
Gathering space with shelter for large groups,

Toilets,

May cater for some sports uses such as cricket nets or one sports pitch.

The Strategy identifies, in relation to Active Recreation Strategy Projects, the
preparation of a Masterplan and Plan of Management to identify upgrade works
required to Kempt Field to meet Neighbourhood Level facilities (Low Priority with 1-5
year timeframe). Kempt Field is also as a high priority Passive Recreation Strategy
Project due to its proximity to the Hurstville City Centre. The upgrade of Kempt Field
is to include:

o Inclusion of a new play area including equipment and other forms of play with
fencing and shade structures
o Installation of new fitness equipment along the existing circuit path
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o New seating, shelters and barbecues,
o New planting for shade and interest at key locations in the park.

The Strategy identifies the following requirements for Neighbourhood (Active
Recreation), including Kempt Field, which have been addressed in the preparation of
the Plan of Management and accompanying Masterplan:

Facilities

o Cater range of complimentary codes and fields/courts

o One main building with flexible spaces which can be used by other non-sports
community groups as meeting rooms, halls etc.

o Low key spectator facilities

o Lighting of some facilities

Access & Circulation
o Close to a major road/station/bus route

o Some on-site parking and street parking on park side of road (not residential
side)

Passive Recreation Capacity (incl. play)

o Areas of grass with no specific sports facilities to be available for informal play
Passive areas to be integrated into overall park design

Play area with equipment suitable for 0 to 12 age group

All play areas to be fenced and include shade structures.

Perimeter shared pedestrian/cycle path to provide circuit, linked to a regional or
local trail where possible.

o Fitness and outdoor exercise equipment located along circuit route

Natural Systems

o Existing planting should be retained as far as possible with regard to expansion
of or provision of new facilities.

o Boundary areas should be planted with native species.

o Exotic species acceptable for entrance and feature areas and cultural heritage
interpretation.

o On site storm water harvesting used for irrigation where the site is large
enough.

o Storm water discharge to street through natural filter.

Amenity
o Additional outlying toilet, change rooms as required.
o Barbeque, seating, picnic tables, shelters, litter bins.

Management & Maintenance
o Medium to high frequency mowing regime by Council
o 1 License OR separate summer winter lessees

Character

o Respond to existing and/or surrounding landscape and cultural heritage
o Preserve Aboriginal heritage sites

o Retain/refurbish heritage buildings
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o Retain listed trees
o Minimise impact of lighting with screen planting
o Retain middle and distant views where possible

Hurstville Sportsgrounds Generic Plan of Management (2006)

Kempt Field currently does not have a site specific Plan of Management and is
included in Hurstville’s Sportsgrounds Generic Plan of Management (2006).

The Kempt Field Plan of Management and Masterplan have been prepared to
ensure that Kempt Field is managed and appropriately maintained. The provisions of
the Kempt Field Plan of Management will apply where there is an inconsistency with
any other generic Plan of Management that also applies to Kempt Field, including
the Hurstville Sportsgrounds Generic Plan of Management.

Hurstville Development Contributions Plan 2012

Kempt Field is identified in the Hurstville Development Contributions Plan 2012
(Appendix F) Comprehensive Works Program for Hurstville (up to 2031) in relation to
Open Space, Recreation and Public Domain Facilities as Priority 2 Infrastructure
(note that Priority 1 works will only be funded under the Contributions Plan, this will
be reviewed and priorities may be adjusted from time to time to respond to evolving
community needs), aligning with the review of open space undertaken in the
Hurstville Open Space, Recreation, Community Facilities and Library Facilities
Strategy (2010).

Georges River Council Policy on Planning Agreements (August 2016)

The objectives of Policy on Planning Agreements (August 2016) are to establish a
policy on the use of planning agreements and provide an enhanced and more
flexible development contribution system for Council. The Policy will supplement (or
replace) the application of s94 or s94A Contributions and establishes a clear and
transparent framework governing the use of planning agreements. The Policy
provides a framework that allows for development contributions to be informed by
and/or based on the concept of land value capture or alternative mechanisms and
facilitates the provision of public facilities, services and amenity outcomes that align
with Council’'s corporate and strategic planning contract. The Policy enables the
provision of development contributions above those required to address the direct
impact of a particular development on neighbouring land and the wider community.

Planning Agreements are being considered for changes to a local environmental
plan or in association with a development application. Copies of all Planning
Agreements (notified, finalised and executed) can be viewed on the Georges River
Council website.
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Current Planning Agreements which identify works and monetary contributions for
Kempt Field include the Voluntary Planning Agreement, East Quarter Hurstville Pty
Limited and Hurstville City Council (7 September 2011) which identifies works to
Kempt Field including:

Removal of the redundant tennis courts and the provision of tree planting
and planter beds and landscaping,

Enhancement of the existing amenities block or the construction of a new
amenities block including safety lighting,

The provision of new footpaths, park furniture, regrading of existing park
surfaces and tree planting at the northern end of the park to integrate with
the works (above),

The provision of a new footpath between East Quarter and Allawah
Railway Station through Kempt Field to accommodate pedestrian traffic,
Provision of several shelter for weather protection for pedestrians and
additional lighting to facilitate pedestrian safety in conjunction with the
footpath (refer above),

The provision of connections between Kempt Field and East Quarter for
pedestrian and bicycle traffic,

Construction of a community facility at Kempt Field.

Future Planning Agreements for sites within (and outside) the Hurstville City Centre
may consider contributions for improvements to Kempt Field in accordance with this
Plan of Management and the Hurstville Open Space, Recreation, Community and
Library Facilities Strategy (June 2010).
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3. Description of Kempt Field

Location & Site Description

The Kempt Field is a 3.173 hectare site fronting Durham Street and bounded by
Roberts Lane to the east, the lllawarra Rail Line to the south and the high density
residential development (“East Quarter”) to the west (refer Figure 1).

Kempt Field comprises Lot 1 in Deposited Plan 596535 which is known as 75
Durham Street, Hurstville as shown in Figure 2 and includes the following
boundaries:

Durham Street to the north (approx. 72 metres),

95 Durham Street (“East Quarter) to the west (approx. 175 metres),
Roberts Lane to the east (approx. 235 metres),

lllawarra Railway Line to the south (approx. 240 metres).
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Figure 2: Kempt Field and Surrounds (Source: Six Map NSW)
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Site History

A history of the ownership and land use of Kempt Field and adjoining land to the
west (95 Durham Street “East Quarter”)*, is summarised below:

o Prior to 1928 the site was part of a much larger privately owned property.

o In 1928, The Federal Brick Company purchased the land bounded by the
railway, Forest Road, Durham Street, Roberts Lane and carried out extensive
quarry operations during occupancy of the site as shown in the 1943 aerial
photo in Figure 3.

o Containers Packaging Pty Ltd bought most of the land owned by the Federal
Brick Company in 1958. A factory was built on the western side of the property.
The quarry remained on the eastern side of the property (Kempt Field site).
This was used as an industrial landfill until about 1974.

o In 1978 the site was subdivided into two lots (Lots 1 and 2 in DP596535). Lot 1
was resumed by the NSW Planning and Environment Commission under the
State Planning Authority Act, 1963 (Government Gazette Notice 16 June 1978).
On 28 September 1978 Lot 1 was placed under the Care, Control and
Management of the Municipality of Hurstville in accordance with the State
Planning Authority Act, 1963. The gazettal notice requires Council to seek
consent prior to the erection of any building or structure.

Kempt Field Aerial 1943
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Figure 3: Kempt Field Aerial Photograph (1943) (Source: Six Maps NSW)

o A notice under the Unhealthy Building Land Act for the eastern portion of the
site (Kempt Field), which has previously operated as a landfill, was published in

! Stage 4 Groundwater Investigation Kempt Field, 95 Forest Road prepared for Hurstville Council and Containers
Packaging (Golder Associates, March 1998)
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the NSW Government Gazette in July 1977. Part of Lot 2 and all of Lot 1 DP
5967535 is listed as a previous landfill site. The Notice requires garbage
deposited on the land to be assimilated to the satisfaction of the EPA or the
area to be treated in a manner approved by the EPA prior to the erection of any
buildings. Consideration of contamination investigations of Kempt Field is
provided below.

Land Ownership & Management

Kempt Field is owned by the NSW Planning and Environment Commission (Office of
Strategic Lands within the NSW Department of Planning and Environment). Georges
River Council (former Hurstville City Council) has the care, control and management
of Kempt Field.

This Plan of Management has been prepared in consultation with the Department of
Planning and Environment (Office of Strategic Lands) and the final adopted Plan of
Management has been endorsed by the Department of Planning and Environment
by letter dated 24 April 2018 (D18/86007). Owners consent has been granted by the
Department on the basis that:

e Council is responsible for undertaking the Kempt Field Plan of Management;
and

e Council will notify and seek the Planning Ministerial Corporation consent to
any amendment or variation to the Kempt Field Plan of Management.

Granting a Lease of Licence

Licences are for short term occupation or control of all or part of an area. A number
of licences can apply to the same site at the same time provided there is no conflict
of interest.

A lease is a contract between a land owner and another entity, granting that entity
the right to occupy an area for a specific period of time. They are generally exclusive
and long-term commitments.

There are no leases or licences currently applying to Kempt Field.

This Plan of Management authorises Council to grant leases, licences or any other
estates for land covered in this Plan of Management for purposes and uses which
are consistent with the permitted uses identified in Table 2. Prior to the granting of a
lease or licence, Council must:

o Give public notice of the proposal,

o Exhibit notice of the proposal on the land to which the proposal relates,

o Give notice of the proposal to such person who appear to own or occupy
adjoining land,

o Give notice of the proposal to any other person, appearing to the Council to be
the owner or occupiers of land in the vicinity, if in the opinion of Council the land
the subject of the proposal is likely to form the primary focus of the person’s
enjoyment of the land.
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Council is also required to obtain the Planning Ministerial Corporation consent prior
to entering into any lease, licence or other estate for land.

Permitted Uses

The permitted land uses in the RE1 Public Recreation Zone under the Hurstville
Local Environmental Plan 2012 are described in Section 2 above and Table 2 below.
The following uses are also specifically identified for Kempt Field:

Purpose/Use

Development

RE1 Public Recreation Zone (permitted
development)

Without consent: Environmental facilities,
environmental protection works, roads
(without consent)

With consent: Building identification signs,
business identification signs, child care
centres, community facilities, information
and educational facilities, kiosks, markets,
recreation areas, recreation facilities
(indoor), recreation facilities (outdoor),
respite day care centres, restaurants or
cafes.

Provides a location for, and supports, the
gathering of groups for a range of general

social, cultural or recreational purposes. Uses

may include:

° Community
celebrations

° Casual or informal recreational use

events and

. Meetings (including for social,
recreational, educational or cultural
purposes)

Concerts (including all musical genres)

Leisure or training classes

care)

. Designated group use (e.g. scout of girl

guide use).

cultural

Performances (including film and stage)

Child care (e.g. before or after school

Development for the purposes of social,
community, cultural and recreational
activities, including:

o Landscaping and finishes, improving
access, shade structures, lighting,
hard and soft landscape areas to
improve the amenity and the visual
character of Kempt Field,

o Provision of buildings or other
amenity areas to facilitate use and
enjoyment of the community.

Community use.

Community notice boards, events and
gatherings.

Ancillary service areas related to the use of
Kempt Field in accordance with the Plan of
Management.

Loading areas (events/maintenance), car
parking spaces and bicycle racks.

Lease, licence or the grant of another estate.

Any of the above as well as the provision of
public utilities and associated works or
short term casual purposes as prescribed
by the Local Government (General)
Regulation 2005. These may include uses

Kempt Field Plan of Management (October 2017)
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such as outdoor dining or pedestrian
access to adjacent buildings, commercial
and retail premises.

Table 2: Permitted Uses for Kempt Field, Hurstville

Description and Condition of Land

Landform

Kempt Field slopes towards the centre of the site, reflecting the previous excavation
and landfill operations (refer Figure 3). The landform slopes steeply westward from
Roberts Lane, with a contour of approx. 63.5m AHD along the internal bitumen
pathway to approx. 56.5m AHD within the centre of the site as shown in the contour
map (Figure 4) and site photos (Figures 8 and 9).

DURHA

Figure 4: Kempt Field Contour Map (Source: Georges River Council, Exponaire)

Geoloqgy, Groundwater and Contamination
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Given Kempt Field’s site history, including the excavation and importation of fill
material, appropriate contamination and groundwater investigations, according to the
State legislative requirements, will be undertaken.

Council will commission environmental consultants to review all documentation
relating to previous environmental investigations of Kempt Field and undertaken any
supplementary investigations (as required). This will require the preparation of an
environmental management strategy prior to any major development to ensure that
all future works and development, and maintenance within Kempt Field, complies
with State legislative requirements (including State Environmental Planning Policy
No.55 — Remediation of Land) and ensures the ongoing safe use of the park.

The final design and layout of Kempt Field and the Masterplan may be impacted by
the findings and outcomes of the environmental investigations, and the Plan of
Management will be updated accordingly.

Ongoing monitoring will be undertaken by Council of Kempt Field in accordance with
this Plan of Management.

Landscape and vegetation

Kempt Field is grassed for active recreation in the centre, with planting of mature
trees and shrubs (indigenous and introduced species) predominantly around the
perimeter and interface with surrounding streets as shown in the aerial photograph of
the site (Figure 1) and site photos in Figures 5 and 6. A number of established
trees are located within the central area as shown in Figures 1 and 6.
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Figure 5: Existing landscaping along western boundary showing a range of native, indigenous and
exotic species (Photograph June, 2017)

s i S LA

Figure 6: Existing landscaping in the centre of the site showing grassed areas and feature trees
planting (Photograph, June 2017)

Visual assessment

The location of Kempt Field adjacent to the eastern edge of the Hurstville City Centre
and high density residential development (“East Quarter Site”), provides a distinct
visual break between the built up environment of the City Centre and the lower
density residential development to the west (along Lily Street).

Views within Kempt Field to the west show the high density residential development
of East Quarter, with ground level views broken by extensive planting along the
western boundary as shown in Figure 5. Views of the residential towers (19-20
storeys) can be easily seen from most points within Kempt Field (Figure 6).

Views to the south and the lllawarra Rail Line are obstructed by both boundary
planting, boundary (chainmesh fencing) and differences in the level of the land (rail
line cutting) as shown in Figures 7 and 8.

The views to the east show Roberts Lane, car parking and the rear of properties
fronting Lily Street. Kempt Field rises at the eastern boundary, with a grassed slope
rising to the bitumen pathway within the site as shown in Figure 9.
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Figure 7: View of the southern boundary of the site (adjacent to the lllawarra Rail Line) showing
boundary landscaping.

Figure 8: View looking south across Kempt Field showing landscaping along the southern boundary
and interrupted views of residential development along Railway Parade (Photograph, June 2017)

Kempt Field Plan of Management (October 2017) Page 22



Figure 9: View looking east showing land sloping up to Roberts Lane, car parking and the rear of
residential properties fronting Lily Street (Photograph, June 2017)

Access, circulation and parking

A five (5) metre wide bitumen circular pathway runs along the upper slope on the
eastern side of Kempt Field, extending generally around the boundary of the site and
setback from Durham Street as shown in Figure 1. The pathway currently provides
for north/south cycle and pedestrian access to Allawah Railway Station (and
connections south over the Lily Street bridge) and with an opportunity for a future link
to the residential development to the west. There is no pathway intersecting Kempt
Field and unstructured pedestrian movement (off the established pathway) is not
evident. A locked gateway is located on the south eastern corner of the site,
providing maintenance and Council access to the bitumen pathway from the Roberts
Lane car park. All other vehicle access is restricted.

Line marked car parking spaces are located along part of Roberts Lane (approx. 40
spaces), with a carpark (approx. 43 spaces) located in the south eastern corner of
the Kempt Field site. This car parking is not time restricted and appears to be
primarily used by Allawah Railway Station commuters.

Existing Facilities and Current Use

The existing facilities in Kempt Field include:

o a bocce court and baseball nets in the south (Figures 10 and 11),

. circular bitumen pathway around the edge of the site,

o toilet facilities located on the northern (Durham Street) side of the site (Figure
12),

o remnant tennis courts (paved area) in the north eastern corner (adjacent to
Roberts Lane) (Figure 1),
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o seating, lighting and garbage bins located throughout,
. Scout memorial stone located on the Durham Street frontage (Figure 13),
o barbeque facilities located in the south (adjacent to the bocce court).

A range of groups and individuals currently use Kempt Field including one-off
sporting group bookings (eg AFL and baseball), community groups, school groups
(local public and private schools) and informal usage (Tai Chi, exercise groups,
bocce, cycle and running track).

Figure 11: Bocce court located towards the southern boundary (Photograph, June 2017)
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Figure 12: Amenities building located on the Durham Street frontage (Photograph, June 2017)

Figure 13: Scout Hall memorial stone located on the Durham Street frontage (Photograph, June
2017)
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4. Preparing the Plan of Management

The Planning Process

The process for preparing a Plan of Management and its final implementation is
outlined in Figure 14 below.

Consultations &

= Stages Outcomes

Prepare Draft Plan of 5 Draft Plan of
Council

Council Resolution

Landowner
Consultation

Summary of
Submissions to
Council

Notice in Local T .
Newspaper and ublic Exhibition an S
Documents on Display hymmeel  Public Hearing (if

at Council and On-line required)

v/

Consider Submissions SRS

Consultation with
Neighbours, Sporting
and User Groups

Report to Council

Prepare Final Plan of
Management

Vi

Adoption by Council

Approval by Minister
for Planning &
Environment
(landowner)

v/

Implementation

Final Plan of
Management for

Kempt Field

Figure 14: Process for Preparing the Plan of Management
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Kempt Field Masterplan

The Masterplan is a graphic representation of the landscaping and building works

being proposed for Kempt Field, which has informed the preparation of the Plan of
Management including the Action Plan, Staging Plan and Costings. A copy of the

Kempt Field Masterplan is included in Attachment 1, and an extract provided in

Figure 15 below.

Community Consultation

The draft Kempt Field Plan of Management and draft Masterplan were placed on
public exhibition from 26 July to 23 August 2017, with submissions received until 6
September 2017 and in accordance with the requirements of the Local Government
Act 1993. Exhibition material (printed public exhibition folder at Council’s Customer
Service Centre and Hurstville and Kogarah Libraries and on Council’s website)
included:

Information Sheet: objectives and description of the draft Plan, details of the
public exhibition and how to make a submission,

Council report: copy of the report which considered the draft Plans and
endorsed the public exhibition (CCL088-17, 5 June 2017),

Draft Kempt Field Plan of Management (June 2017),

Draft Kempt Field Masterplan (September 2016).

Notification of the public exhibition was through:

Newspaper advertisements in The St George and Sutherland Shire Leader,
Exhibition notice on Council’s website,

Notices in the Hurstville Customer Service Centre and Hurstville and Kogarah
libraries during exhibition period,

Letters to adjoining landowners and occupiers,

Letters to sporting groups, park users and other interested persons.

The issues raised in the written submissions, telephone calls on on-site visits
include:

Support for a basketball court within the Park,

Steepness of current landform, particularly pathways dangerous for children
cycling,

Bocce group uses Kempt Field, would like bocce court and seating/tables not
too far from car parking,

Suggested using the old basketball courts for badminton area,

More seating and shade,

Playground in south eastern corner (adjacent to railway and East Quarter),
Improved toilet facilities supported,

Landscaping around the track which doesn’t drop foliage and make track
slippery,

Privacy and overlooking from the north eastern playground (adjoining
residents),
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o Consider screening along Roberts Lane to provide privacy for adjoining
properties,

o Objection to off-leash dog area, park is too small to accommodate this and
would be dangerous for children and older people,

. Park currently works well, the changes in the Plan would be over development,

o Parking situation is inadequate, suggest using redundant tennis courts as
additional parking and more parking along Roberts Lane,

o Need drop off area for buses, which would be safer for children and older
people,

o Parking and access for Lily Street rear garages requires double parking and
blocking lane, suggest time restricted parking on part of Roberts Lane.

The above comments raised during the public exhibition were considered by
Georges River Council at its meeting of XXX (CCLXXX) and a number of changes to
the Kempt Field Masterplan were endorsed. These changes are reflected in the
Masterplan in Figure 15 below and in Attachment 1.
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Figure 15: Kempt Field Masterplan Extract (Source: Playce, October 2017)

Page 29

Kempt Field Plan of Management (October 2017)



5. Management of Kempt Field

Vision Statement

Kempt Field is a high quality open space which provides for active recreation, and
will also provide for increased opportunities and improvements in passive recreation
(e.g. walking paths, picnic and BBQ areas, children’s playground and dog off-leash
area) for the current and future residents of Hurstville City Centre and Georges River

Council.

Design Principles

The key principles and actions in the Masterplan are detailed below:

Principles

Actions

1 Improve connections through to
Allawah Station.

Proposed pathways linking train station to
residential, recreational and commercial
premises.

2 Utilise existing trees as natural shade
over play space.

Proposed natural play with rocks and logs,
and adventurous play with rope climb, flying
fox, spinners, giant slide, with further shade
trees and nature play elements.

3 Utilise the opportunity to modify existing
circuit path as fitness path.

Proposed 4m wide, 500m long circuit path
with distance markers, line marking, fitness
stations and active zones around circuit
path.

4 Retain central oval for informal ball
sports and community events.

Proposed informal goals, amphitheatre
seating, concrete stage, social spaces and
open lawn area for community markets and
events.

5 Utilise existing slope as natural
amphitheatre.

Proposed terrace seating and viewing area
over grass lawn.

6 Consider placement of key facilities in
line with environmental assessment.

Ensure proposed new toilet and other
facilities are located in line with the
Masterplan and Council contamination
investigation recommendations.

7 Ensure provision of a range of activities
for all ages to enjoy.

A range of activities as identified in the
Masterplan including bike training circuit,
shelters, BBQ and picnic tables, fitness
stations, dog off leash zone, circuit track,
playing field and play zone.

8 Retain existing car parking.

No change proposed to the existing car
parking area along Roberts Lane and within
the car park.

Kempt Field Plan of Management (October 2017)
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Kempt Field Masterplan Zones

The Kempt Field Masterplan includes sporting and passive recreation improvements
to Kempt Field and identifies three (3) distinct zones, “active zones”, “social zones”,

“passive zones” and two (2) connection paths, “circuit path” and “linking spine” as
considered below:

Active Zones

Four (4) Active Zone areas are identified which include areas for:
e Play space

Bike training circuit

Multi-purpose ball court (including badminton court)

Fitness stations and bocce court

Dog off leash zone

The central playing field also provides for an Active Zone for sporting groups and
school sports bookings and a shared Passive Zone.
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Social Zones

Six (6) Social Zone areas are identified which include areas for:
e Shelter and BBQs

e Picnic tables and seating
e Stage for events
[ ]

Upgraded toilet facility
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Passive Zones

Four (4) Passive Zone areas are identified which include areas for:
e Seating

e Viewing areas
e Resting / stretching zones
e Open space for markets and events

As well as providing for a Passive Zone, the central playing field also provides for an
Active Zone for shared sporting group and school sports bookings.
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Circuit Path

A circuit path is identified which includes:
e Fitness track

e Connection to Allawah Rail Station
e Fitness stations along track
[ ]

Line marking and running lanes

Pedestrian connections will be provided to the East Quarter site adjacent to the west

.,.000_99_‘_!&!..
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Linking Spine

A linking spine is identified which includes:
e Connection for the whole space
e Activity spine
e Wayfinding signage
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Indicative Costing

A cost estimate of the Master Plan (October 2017), based on the works within each
of the Masterplan Zones, has been provided at $3.52M based on the following
estimates for each Zone:

Play Zone $1,000,000
Circuit Track $220,000
Eastern Social Zone $60,000
Multi-Purpose Zone $400,000
Dog Off Leash Zone $150,000
Toilets $250,000
Northern Access Path $60,000
Bike Training Circuit $250,000
Western Social Zone $150,000
Lighting $350,000
Fithess Zone $200,000
Southern Access Path $60,000
Other (incl. $370,000

preliminaries, demolition,
site preparation &
earthworks, drainage)

Total (Approx.) $3.52M°

This cost estimate will be reviewed as part of the detailed design project works
programme (including any remediation works). This cost estimate has been included
in the Plan of Management to assist with the staging of the project and with sourcing
funding opportunities and includes:

e All landscaping and building works identified in the Masterplan including new
and upgraded central sporting field, multi-purpose court, fithess zones,
lighting, resurfacing and changes to the pedestrian/cycle rack, new pedestrian
pathways, dog off-leash zone, fencing, extensive landscaping and
improvements to passive recreation areas (including children’s playgrounds,
circuit track, seating, BBQ and picnic areas) and replacement toilet block.

The cost estimate does not include remediation of the site and subsequent
reinstatement and improvements to landscaping. The full costs of any remediation
will be determined once detailed environmental investigations have been carried out.

? Estimated cost excludes: GST, contingency, consultant fees, bulk earthworks, existing tree pruning
works, civil works packages, services connections other than listed, street lighting, public art and
sculpture, signage elements.
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Note: the design proposals included in the Masterplan are indicative only and
detailed design will be required and this may result in minor variations in the location
of facilities and works such as active zones, cycleways and pathways.

Funding for the landscape and building works identified in the Masterplan will include
the use of funding from future Section 94 Development Contributions (LGA Wide
works including park furniture and signage and shade structures), funds from
planning agreements (existing and future), existing budget and contributions from
Government Grants (where available). Landscaping works will commence in the
short term and be staged based on funding availability.

Action Plan

The Action Plan below, and the Masterplan summarise the purposes for which land,
and any buildings or improvements, will be used and developed.

The Action Plan provides the basis for the implementation of the Plan of
Management (including the Masterplan). The Action Plan outlines the strategies and
actions which will be adopted in order to achieve the objectives and an indication of
the staging and timing.

The design and upgrade proposals are indicative only and detailed design will be
required for the proposals. This detailed design may require minor variations in the
location of facilities and works such as cycleways and pathways.

The costings are based on estimates provided as part of the Masterplan. These have
been incorporated into the Staging Plan for budgeting future works. Further detailed
costing will need to be undertaken at detailed design and documentation stages. The
identified actions, staging and estimated costings will be implemented via Council’s
future annual Operational Plan (and associated budgets).

The Action Plan includes actions which are management based and those that
involve landscape and building works. The actions involving landscape and building
works are further detailed in the Works and Staging Program below.

The anticipated timeframes for the commencement of individual stages are:

Stage 1 (1-2 years) Immediate / Short Term
Stage 2 (5 years) Short Term
Stage 3 (10+ years) Medium Term
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Social and Cultural Development

Objectives:

a) To provide a range of quality structured and unstructured recreational
opportunities based on identified community needs and accessible to all age
~~~~~~~~~~~~~~~~~ groups and ability levels.

b) To restrict vehicular access to the park and provide adequate parking areas on

the periphery.

c) To provide safe pedestrian linkages and general environment within the park.

d) To encourage modern and functional architectural designs for future park
facilities, landscaping and buildings which enhance the parks environment and

surrounds.

e) To provide well-designed, secure, energy and water efficient and conveniently
located facilities and amenities to cater to the needs of all user groups.

f)  To minimise any detrimental impacts to surrounding residential areas from

sporting activities.

Strategy

Management Action

Priority/Staging

Use of Kempt Field

Range of quality
structured and
unstructured
recreational
opportunities.

Passive Recreation:

Construction additional areas for passive
recreation including walking paths, BBQ
and picnic areas, children’s playgrounds,
dog-off leash area and pedestrian and
cycle paths and associated landscaping.

All stages.

Active Recreation:

Implement the Masterplan which
incorporates a central playing field,
multi-purpose court, fithess zones and
areas for unstructured active recreation.

All stages.

Playing Field & Multi-Purpose Ball Court

Locate and design sporting field, courts
and cycling track to create efficient use
of the park and multi-use of sporting
fields (where possible).

Timing to be
confirmed
(affected by
funding available).

Construct playing field and multi-
purpose ball court in accordance with
the Masterplan.

Timing to be
confirmed
(affected by
funding available).

Maximise playing field and multi-
purpose ball court usage through
Australian Standard floodlighting whilst
ensuring minimal adverse impact upon
adjoining residents.

As above.

Kempt Field Plan of Management (October 2017)
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Strategy Management Action Priority/Staging
Traffic, Parking & Pedestrian Access
Restrict vehicle Restrict vehicular access (other than Ongoing.
access to Kempt service and emergency vehicles) to
Field. designated car parking areas on the
perimeter of the Park.
To provide safe Formalise the main pedestrian access Ongoing.
pedestrian linkages points into the Park and entry points to
within the park. carparks.
Build pedestrian pathways throughout Within each
the park for walking for exercise and to Stage.
provide north/south and east/west
linkages. All pathways are to provide
options for access for people with a
disability.
To provide car Retain car parking areas which are Stage 1.
parking in suitable located adjacent to the park or in
locations on the proximity to areas which require handy
perimeter of the park access to car parking.
and minimise parking
impacts on
surrounding
residential streets.
Carparks are to provide adequate Timing to be
shade, safety, visual amenity and have  confirmed

sufficient capacity to cater for the
parking requirements of sporting and
recreational users.

(affected by
funding available).

Bicycle parking facilities are to be
included throughout the Park

Timing to be
confirmed
(affected by
funding available).

Shared Cycle and Pedestrian Track

To provide safe,
pervious and

aesthetic pedestrian
pathways around the
perimeter of the Park

and providing

connections to areas

outside the Park.

Construct a walking and running track
around the perimeter of the park which
provides cross park linkages to the
north, east and west as shown on the
Masterplan. Where possible this track

should be wheelchair and double stroller

accessible.

Timing to be
confirmed
(affected by
funding available).

Provide clear signage (in accordance

with any Council Signage requirements)

at suitable locations on the walking and
running tracks to identify points of
potential conflict with the cycle tracks
including adjacent to BBQ areas,
playgrounds, dog off-leash zone and

Ongoing.

Kempt Field Plan of Management (October 2017)
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Strategy

Management Action

Priority/Staging

pedestrian crossings.

To provide a cycle
track which is able to
cater for competition
and non-competition
cycling for all levels
and age groups.

The shared pedestrian and cycling track
around the perimeter is to provide a
venue which can be used competitions,
training and non-competitive cyclists
(where possible). All path design is to
be in accordance with current bicycle
standards and guidelines.

Timing to be
confirmed
(affected by
funding available).

Cycle tracks (including children’s track)
are designed to reduce any potential
conflict with pedestrians, are an
aesthetic feature and connect with
existing and proposed cycle routes,
promoting the use of these connections.

As above.

BBQ and Picnic Areas

Provide a range of
BBQ and picnic
areas throughout the
park which are well
designed, safe and
are provided with
shade and wind
protection.

Install BBQ facilities, picnic shelters and
seating as identified in the Masterplan.

Timing to be
confirmed
(affected by
funding available).

Playgrounds

Ensure that
children’s
playgrounds are well
designed, safe and
attractive and cater
for a range of play
activity and age
groups.

Construct new children’s play zone on
the northern side of the park adjacent to
Durham Street.

Timing to be
confirmed
(affected by
funding available).

Install impact absorbing synthetic soft
fall material under the playground
equipment and where possible, provide
shade over the playground, play areas
and supervising areas.

As above.

Dog Off Leash Zone

Provide a new dog off leash zone in the
south eastern corner of the park,
including fencing, dog fitness obstacles
and seating.

Timing to be
confirmed
(affected by
funding available).

Provide interpretative education for dog
owners using the park through signed
and facilities (eg waste disposal).

As above.
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Strategy Management Action Priority/Staging

Amenities Buildings

Construct new Demolish the existing amenities building  Stage 1.
amenities building. and construct a new amenities in the

same location (as shown in the

Masterplan). All buildings are to

incorporate energy and water efficient

features and designed to promote

safety.

Provide community access to toilets Stage 1.
adjacent to children’s playground during

daylight hours and access to toilets by

sporting groups during training and any

competitions.
Council Landscaping Include an area for equipment storage Stage 1.
and Maintenance within the new amenities building (if

Equipment Storage required).

Landscaping

Ensure landscaping  Provide mass planting and lawns Within each
is well designed and  throughout the park as identified in the Stage.
water efficient and Masterplan and using (where possible)

incorporates species listed in Tree Species for

primarily indigenous  Landscaping (Attachment 2).

vegetation.

Retain areas of indigenous and feature ~ Ongoing.
exotic landscaping (where possible).

Provide streetscape tree planting around Within each
the perimeter of the park to integrate the Stage.
urban residential area within the park

environment. Ensure that the trees

selected for the new planting will not

provide a hazard for the circuit track

through fallen leaves etc.

Provide additional landscaping using Within each
native species throughout the park and  Stage.
avenue tree planning (detailing and

location/design based on the Masterplan

and Tree Species for Landscaping

Attachment 2.

Establish a tree inspection program, Stage 1.
inventory and maintenance replacement
program.
Seating, Lighting and Other Features
To ensure that all Prepare design criteria for the park Ongoing.
features and fittings  furnishing and fittings in accordance with
are well-designed Council’s standard specifications.

and energy efficient. Ensure that park seating is suitable for
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Strategy Management Action Priority/Staging

individuals with different physical
attributes and abilities.

Locate and provide water bubblers in Within each
suitable locations throughout Kempt Stage.
Field.

Install new lighting (including playing Within each
field lighting) and review and modify Stage.

existing amenity and safety lighting (if
required); ensure minimal light spill on
any adjacent residential areas.

Safety and Security

Ensure that Kempt Identify passive surveillance Within each
Field is designed and opportunities and ensure the park is Stage.
managed to designed to maximise safety and
maximise safety and  security (including landscaping).
security.

Install lighting in accordance with the Within each

Masterplan and designed to ensure no Stage.
light spill to adjoining residential areas.

All structures, where possible, are to use Within each
surface materials that deter graffiti. Stage.

Manage a system of recording and Stage 1.
following up any vandalism and

incidents of antisocial behaviour. This

information should be used to initiate

methods to deal with any problem areas.

Engage in regular ongoing maintenance  Ongoing.
checks and evaluation of current

facilities including landscaping to ensure

that they do not pose any safety risks to

visitors of the park.

Provide emergency service information  Stage 1.
signs at all park entry points, amenity
buildings and car parks.

Retain access gates in the south eastern Ongoing.
corner of Kempt Field.

Install signage to clearly identify Within each
prohibited activities (eg. rubbish Stage.
dumping, golfing and motorcycle riding)

in the main entrances to the park and

other key areas.

Fencing

Install landscaping and land forming Within each
buffer areas to delineate uses in Stage.
accordance with the Masterplan.

Replace existing log fencing adjacentto  Within each
the car parking area along Roberts Lane Stage.
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Strategy

Management Action Priority/Staging

with more suitable materials.

Events

Council will administer bookings for all Ongoing.
sporting events and carnivals and may

request an event management strategy

which identifies impacts on surrounding

residents, park users and sporting

groups and identifies measures to

minimise or manage these impacts.

Environmental Sustainability

Objectives:

a) To ensure environmentally sustainable development in the parks design and

maintenance.

b) Promote environmental awareness and education.

c) To protect, restore and maintain the parks natural resources and areas of
remnant indigenous vegetation and promote the use of native indigenous
plants in landscaping.

Strategy

Stormwater and Water Usage

Management Action Priority/Staging
Install new irrigation system in new Within each
sports field (as required). Install water Stage.

tanks for irrigation water recycling (as

required).

Provide water saving measures such as  Within each
rainwater tanks, town water taps with Stage.
auto-shut off in picnic areas.

Install stormwater re-use measures such Within each

as sub-surface drainage, stormwater Stage.
system and stormwater tanks (as
required).

Waste Management
Provide waste disposal and recycling Within each
bins — including information about Stage.

recycling at key active and passive
recreation points throughout the park.

Contamination

Prior to any development (including Prior to any
demolition), report on the condition of development.
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Strategy Management Action Priority/Staging

the buildings located within the park and
identify any required remediation
measures.

Prior to any development prepare an Stage 1.
environmental management strategy for

the park which considers previous uses,

risk analysis and guidelines for any

future development to ensure that all

future works and development within the

park complies with State legislative

requirements (including SEPP 55 —

Remediation of Land) and the ongoing

safe use of the park.

Use of Fertilisers

Minimise the use of chemical fertilisers ~ Ongoing.
within the park.

Integrating Sporting and Cultural Events

Investigate the use of the park for Stage 1.
cultural events such as markets,

festivals and other such events when

not conflicting with sporting activities

and neighbouring residents.

Civic Leadership

Objectives:

a) To ensure public awareness, participation and consultation in the use,
management, planning and development of the park and its resources.

b) To initiate efficient and effective park management and maintenance programs.

c) To ensure best practice and accountability in the financial management of the
parks assets.

Strategy Management Action Priority/Staging
Ongoing Management

Management Establish a regular meeting (biannual Ongoing.
Committee or annual) of key users of the park to

discuss any issues relating to park
operation, conflict between users,
development within the park, and the
monitoring and future review of the
Plan of Management and Master Plan.
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Strategy

Management Action

Priority/Staging

Masterplan

Identify a project manager (or project
team) to oversee the design and
project management of Masterplan
works including preliminary concepts,
staging, environmental investigations,
development applications and
construction.

Stage 1.

Masterplan construction works are to
consider existing users within Kempt
Field and (where possible) are to
timetable construction to fit in with
seasonal sports.

Ongoing.

Sports Field and Facilities Bookings

Guidelines for the use of sporting fields
and facilities are to be distributed to all
sporting groups and individuals who
make a booking and are to be available
on community information brochures
(refer below) and Council’s website.

Ongoing.

Applications to Council for the use of
sporting field, multi-purpose court,
cycle track and facilities (eg. BBQ
areas) are to be through Council’s
booking system and must be in writing
and submitted to Council before
proposed commencement, including
dates and times of booking, anticipated
player numbers, ages and teams.

Ongoing.

Management of Licenses and Leases

Ensure that any new licence or lease
agreements clearly define the rights to
occupancy and avoid any rights to
exclusive occupancy or access.

Stage 1.

Financial Management

Manage all financial transactions
relating to the management of Kempt
Field under the one project account
and report details (including an
itemised account of all income and
expenditure) quarterly or as required.

Stage 1.

User fees and charges should partially
cover the operation and management
costs of Kempt Field and are to be
based on the Georges River Schedule
of Fees and Charges.

Stage 1.
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Strategy

Management Action

Priority/Staging

A review of the management and
maintenance costs for the Park is to be
undertaken annually and the costs
considered in the review of the
Georges River Schedule of Fees and
Charges.

Stage 1.

Investigate biannually the means to
supplement Council’s expenditure on
the Park with external funding
opportunities (eg. grants) to facilitate
Kempt Field improvements.

Stage 1.

Community & User Groups Involvement

Undertake park visitor surveys
(annually) to identify issues and
suggestions for park design and
operational improvements.

Stage 1.

Undertake annual surveys of sporting
groups which use the park to ascertain
usage, satisfaction with playing fields
and facilities and Council’s
management.

Ongoing.

Promotion of Kempt Field

Prepare general information brochures
for Kempt Field describing fields and
facilities, maps showing location of
sporting field, multi-purpose court,
picnic areas and details of how to make
bookings and information on
responsibilities of park users.

Stage 1.

Produce periodic media releases about
the upgrades and new facilities and
uses within Kempt Field.

Stage 1.

Prior to any significant works
commencing within the park, notify
surrounding residents that may be
affected, identifying the reasons for the
works, anticipated timeframe and
Council contact person.

Ongoing.
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Program for Implementation

The works proposed in the Masterplan will be implemented in stages as funding
becomes available. A Works and Staging Program has been developed, focusing
each stage on development of a particular zone, while allowing the rest of the park to
function as normal. The order of stages, or elements within these stages, may vary
according to the availability of funding and future detailed design work.

The indicative cost of works is based on estimate provided in the Masterplan. As
noted above, this indicative cost estimate will be reviewed once the layout and works
programme (including any remediation works) has been established.

The indicative costs for each zone and proposed staging are shown below:

Masterplan Zone Indicative Proposed
Cost Staging

Play Zone $1M To be confirmed

e Social area, shelter, BBQs, picnic tables, drink based on
fountain, bike racks and seating. contamination

e  Motion elements — flying fox, big basket swing, investigations
spinners and big slide. and funding

¢ Adventure ropes course with giant climbing net and sources.

balance ropes.
e Nature play logs, rock garden beds and new trees.
e  Existing nature shade trees.
e Fence along Durham Street and Roberts Lane.

Circuit Track $220,000 As above.
e 500m running track with distance markers every
100m.

e  100m sprint track with line-marking.

e 4m wide share path for pedestrians, bikes and
scooters.

e  Social seating along path.

e Social zone with stage for community events,
picnic tables and seating.

Eastern Social Zone $60,000 As above.
e  Seats and stretching stations along circuit path.

Multi-Purpose Zone $400,000  To be confirmed
e  Ball court with various line-marking (including based on
basketball and badminton). contamination
e  Amphitheatre seating for viewing. investigations
e Shelter and social space with picnic tables and and funding
seating. sources.
Dog Off Leash Zone $150,000 As above.

e Fencing and dog fitness obstacles and seating.
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Toilets $250,000 Stage 1
e Replacement of existing toilet block.

Northern Access Path $60,000 To be confirmed

e As detailed in the Masterplan. based on
contamination
investigations

and funding
sources.
Bike Training Circuit $250,000 As above.
e Line-marked path with signs and roundabout.
e  Social zone with shelter, BBQs and picnic tables,
seating, drink fountain and bike racks.
e Shade trees and garden beds.
Western Social Zone $150,000 As above.
e  Shelter, BBQs, picnic tables and drink fountain.
e  Stage for community events.
e  Seating along path.
e Informal goal posts.
e  Open space for community events.
e Key connection to new development to the west.
Lighting $350,000  To be confirmed
e  Around circuit track, multi-purpose zone and other based on
locations (sites identified in Masterplan) for night contamination
use. investigations
and funding
sources.
Fitness Zone $200,000 As above.
e  Fitness stations on either side of circuit track.
e Seating and rest stops along path.
e Bocce court.
Southern Access Path $60,000 As above.
e As detailed in the Masterplan.
Other $370,000 As above.
e Preliminaries, drainage, demolition, earthworks,
grassing.

Total  $3.52M°

* Estimated cost excludes: GST, contingency, consultant fees, bulk earthworks, existing tree pruning
works, civil works packages, services connections other than listed, street lighting, public art and
sculpture, signage elements.
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Other works (to be confirmed) include:

Remediation works (as required) (to be investigated in Stage 1),

Demolition works (existing structures and landscape features),

Removal of log fencing around the perimeter of Kempt Field,

Car parking (landscaping improvements) (if required),

Drainage (subsurface draining, stormwater system, irrigation and detention),
Soft landscaping (tree planting and grassed areas),

Fixtures and furniture (bins, bubblers and directional signage),

Electrical services (amenity lighting on footpaths and as identified in
Masterplan).

Review of this Plan of Management

The Plan of Management and the Action Plan Tables will be reviewed and updated
as necessary according to changing circumstances and to reflect changing
community needs and Council’s priorities, issues and funding sources.
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Attachment 1
Kempt Field Masterplan

(provided under separate cover)
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Attachment 2

Landscaping Species List
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Landscaping Species List

Indigenocus Trees - (all wards)

Acrmena smithii Lilly Pilly 7m sheltered, sandstone Rainforest tree
Angophora bakeri Marrow-leaved Apple 2-10m varied
Angophora costata Sydney Red Gum 15-20m sandstone
Angophora flaribunda Rough-barked Apple 12-20m sandstone
Backhousia myrtifolia Grey Myrile 3-4m sheltered, fertile
Banksia semrata Old Man Banksia 4-8m sandstone Used as street tree
Callicoma sermratifolia Black Wattle 4-8m sandstone/

varied
Callitris rhomboidea Port Jackson Pine 6m sandstone, sheltered Mative conifier
Casuarina glauca Swamp Oak to 20m estuaring
Ceratopetalumn apetalum Coachwood to 25m sheltered Rainforest tree
Ceratopetalum gummiferum MSW Christmas Bush  5m sandstong
Corymbia gummifera Red Bloodwood 12m sandstone
Elasocarpus reticulatus Blueberry Ash 4-Bm fertile, well drained Used as street tree
Eucalyptus capitellata Brown Stringybark 10m sandstone
Eucalyptus globoidea White Stringybark 15-30m varied
Eucalyptus haemastoma/ Scribbly Gum &m sandstone
Eucalyplus haemarac
Eucalyplus longifolia Woollybuit fo 25m clayfshale Rare species
Eucalypius maculata Spotted Gum 30m varied
Eucalyptus moluccana Grey Box to 30m clay
Eucalypilus paniculata Grey lronbark 30m clay/shale
Eucalyplus paramatiensis Drooping red Gum Bm clayfshale
Eucalyplus pilularis Blackbutt to 30m sandstone
Eucalyplus piperita Sydney Peppermint 15m sandstone
Eucalypius punctata Grey Gum 16m varied
Eucalypius resinifera Red Mahogany 20m sandstone
Eucalypius tereticomis Forest Red Gum 30m clay
Glochidion ferdinandi Cheesa Tree 4-8m sandstone/

rainforest
Leptospermum attenuatum Tea Tree 4m moist
Leptospermum polygalifolium Tea Tree to 5m sandstone
Melaleuca armillaris Bracelet Honey Myrile  5-8m varied
Melaleuca linariifolia Snow in Summer 5-8m varied
Melaleuca styphelioides Prickly Paperbark G-15m varied Used as street tree
Myoporum acuminatum Mangrove Boobialla 4-6m sheltered
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Rapanea howittiana

Syncarpia glomulifera

¥ylomelum pyriforme
MHative Trees - (all wards)

Agonis flexuosa

Alectryon tomentosus

Archontophoenix
cunninghamiana

Backhousia difriodora
Banksia infegrifolia
Brachychion acerifolius
Buckinghamia celsissima
Callisternon salignus
Cupaniopsis anacardicides
Eucalyphus ficifalia
Eucalyptus maculata
Eucalypius scoparia
Eucalyptus sideraxylon
Hymenospaorum flavum
Lepiospermum laevigatum
Livistona australis
Lophostemon confertus
Macadamia integrifolia
Podocarpus elatus
Stenocarpus sinuatus
Syzygium spp.

Tristaniopsis laurina

Brush Mutformwood
Turpentine
Woody Pear

Willow Myrtla
Red Jacket
Bangalow Palm

Lemaon Scented Nyrile
Coast Banksia
Ilawarra Flame Trea
lvory Curl Tree
Willow Bottlabrush
Tuckeroa

Red Flowering Gum
Spotted Gum
Willow Gum

Mugga Ironbark
Mative Frangipani
Coast Tea Tree
Cabbage Tree Palm
Brush Box
Macadamia

Plum Pine

Firewheel Tree

Lilly Filly

‘Waler Gum

Exotic Trees - (Hurstville and Penshurst Wards only)

Acer species

Arbutus unedo

Betula species
Calodendrum capensa
Frasinus griffithii
Gingko biloba
Gordonia axillaris
Lagerstroemia indica
Lirindendron tulipifera
Jacaranda mimosifolia
Magnolia grandiflora
Metrosideros excelsa

Michslia figa

Maple
Strawberry Tree
Birch

Cape Chastnut
Himalayan Ash
Maidenhair Tree
Crape Camellia
Crepe Myrile
Tulip Trea
Jacaranda
Bull-bay Magnolia

Mew Zealand
Christmas Tree

Part Wine Magnalia

fo 10m
fo 25m
4m

8-15m
15m

12-15m
&-10m
8-10m

15-30m
10-20m
12m
10m
3-5m
fo 25m
10m

12-25m
8-10m

4-Tm

03

12-20m
8-15m

12-25m
3-5m

15-30m
12-15m
15m

10-12m

fertila, shaltared

clayishale
sandstona

sheltered, ferila
maoist, shelterad

ferile, shaltered
sandstone

fertile, well drained
fertile, sheltered
alluvial, varied
coastal, sandy
sandstone

well drained

shale

fertile, well drained
sandy

maoist, fertile

sandstona
maist, fertile
ferila, sandy

shelfered!
sandstone

maist, fertile
well drained
sandy loam

fertila, alluvial
fertila, moist

well drained, fertile
fertile, shaltered
fertila, well drainad
well drained, fertile
sandy

well drained, fertile

Rainfarest trea
Used as street tree

Used as streat tree
Rainforest trea

Rainforest trea

Deciduous

Used as streat tree
Used as street tree
Perfumed flowers

Used as streat tree
Used as streal tree
Edible fruit
Rainfarest trea
Rainforest trea

Used as street tree

Deciduous

Ediblie: fruit
Deciduous
Semi-deciduous
Used as streat tree

Used as street tree
Deciduous
Deciduous
Deciduous

Kempt Field Plan of Management (October 2017)



Fistacia chinensis Chinese Pistachio well drained
Cuercus spacies Oak (various) 10-30m fertile, maist Deciduous

Robinia ‘Mop Top’ Mop Top Robinia &m varied Semi deciduous
Schinus areira Peppercom Tres 6-15m sandy, moist Deciduous

Ulmus specias Elm {warious) 12m" fierfile Used as streat iree,

semi-deciduous

Note: The guide to the size of the trees and shrubs indicated are approximate only.
The size guide has been approximated based on growing conditions in Georges
River Council area. The growth of vegetation can be affected by many factors
including restricted area for canopy and trunk spread, restricted area for root
systems, soil type, exposure to light etc. Council recommends and encourages the
use of indigenous species over others.
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